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REGION 1
STP-LC57(6)                     contractor has filed a claim..07/18/2003 $0WASATCH ENGINEERING CONTRACTORS INC J-U-B ENGINEERS INC
IM-15-8(104)354                 11/17/2004 $10,695A-CORE CONCRETE CUTTING INC KELLY BARRETT
IM-15-8(105)365                 99% $138,741STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT
IM-15-8(106)379                 C-19612/20/2004 2/1/2005$0A-CORE CONCRETE CUTTING INC KELLY BARRETT
IM-15-8(109)393                 09/30/2005 $32,732A-CORE CONCRETE CUTTING INC KELLY BARRETT
IM-84-5(36)0                    C-19602/23/2005 3/23/2005$79,263GRANITE CONSTRUCTION CO OF UT KELLY BARRETT
SP-0039(13)8                    10/03/2005 $42,803GRANITE CONSTRUCTION CO OF UT KELLY BARRETT
SP-0039(9)14                    C-19612/16/2004 1/27/2005$0GRANITE CONSTRUCTION CO OF UT KELLY BARRETT
SP-0053(5)1                     C-19609/15/2004 10/18/2004$0STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT
SP-0079(3)3                     OCIPC-19603/02/2005 4/6/2005$0WADSWORTH BROS CONST CO INC KELLY BARRETT
SP-0091(19)22                   11/17/2004 $0STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT
SP-0102(3)17                    99% $36,877STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT
SP-0134(2)11                    99% $143,813STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT
SP-0203(3)0                     10/03/2005 $88,640GRANITE CONSTRUCTION CO OF UT KELLY BARRETT
SP-15-8(41)394                  05/15/2005 $550GERBER CONST INC KELLY BARRETT
SP-9999(708)                    11/30/2004 $3,588STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT
STP-0039(8)19                   C-19609/23/2004 10/20/2004$3,468STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT
STP-0039(9)0                    C-19609/24/2004 10/14/2004$7,775STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT
SP-9999(699)                    06/05/2005 $0LIGHT SPEED CONSTRUCTION KYLE COMER
BHF-9999(378)                   99% $7,191SKY VIEW EXCAVATION & GRADING INC NICK PETERSON
BRF-0023(5)19                   05/11/2005 5/24/2005$0FLARE CONSTR INC NICK PETERSON
STP-0030(16)108                 04/04/2005 5/3/2005$0LEGRAND JOHNSON CONST CO NICK PETERSON
STP-0126(6)6                    08/31/2005 $0J D MCNEIL CONST INC NICK PETERSON
STP-3354(2)1                    99% $57,523STAKER & PARSON COS INC DBA JACK B PARSO REX HARRISON
CM-0108(12)0                    99% $58,803GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL
IM-84-6(79)55                   99% $1,010,325GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL
IM-84-6(87)88                   09/16/2005 $89,818GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL
SP-0193(3)1                     08/22/2005 $0STAKER & PARSON COS INC DBA JACK B PARSO STEVE NIEBERGALL
SP-0232(4)0                     99% $74,212GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL
STP-BRF-0060(1)1                08/31/2005 $0J D MCNEIL CONST INC STEVE NIEBERGALL
HPP-3462(1)3                    10/13/2005 $18,551COP CONSTRUCTION LLC WAYNE D FELIX
NH-0089(71)352                  C-19610/13/2004 12/2/2004$0GRANITE CONSTRUCTION CO OF UT WAYNE D FELIX
SP-0235(1)1                     06/05/2005 $0CACHE VALLEY ELECTRIC WAYNE D FELIX
SP-9999(669)                    11/09/2004 9/14/2005$0SORENSEN (CRAIG F) CONSTRUCTION INC WAYNE D FELIX
STP-1482(1)2                    C-196,C.O.'s Contractor will not sign.99% $70,062WADSWORTH BROS CONST CO INC WAYNE D FELIX

REGION 2
SP-9999(717)                    99% $8,649HIDDEN PEAK ELECTRIC CO INC
SP-80-1(19)116                  99% $1,255RESTRUCTION CORPORATION BRANDON SQUIRE
STP-2328(1)0                    10/03/2005 $168,042RALPH L WADSWORTH CONSTR CO INC CARL COOK
FH34(001)6                      99% $162,511GRANITE CONSTRUCTION CO OF UT DANIEL YOUNG
IBHF-80-1(37)71                 10/21/2005 $0GERBER CONST INC DARREN ROSENSTEIN
IBRC-IBRF-IBHF-215-9(110)2      Work on going.99% $82,630WADSWORTH BROS CONST CO INC DARREN ROSENSTEIN
STP-0071(15)19                  99% $15,239RAASS BROTHERS INC DARREN ROSENSTEIN
SP-0036(14)56                   99% $882,735STAKER & PARSON COS INC DBA STAKER PAVIN ED ROCK
STP-HPP-0048(14)9               99% $99,550GRANITE CONSTRUCTION CO OF UT ED ROCK
STP-2120(1)2                    Prompt payments, claim, certs etc. 100% 6/27/2005$0J D MCNEIL CONST INC GARY HORTON
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REGION 2
*SP-15-7(135)296                cleanup,warranty01/01/2002 $0WASATCH CONSTRUCTORS JOHN BOURNE
*HPP-STP-0071(12)0              Assembling certs and preparing red-line 12/01/2004 $983,295GRW DESIGN BUILDERS KRIS PETERSON
*NH-15-7(215)314                Office manager needs to prepare final pa99% $47,342GRANITE CONSTRUCTION CO OF UT KRIS PETERSON
SP-0089(92)312                  certs 09/01/2005 $15,913GENEVA ROCK PRODUCTS INC KRIS PETERSON
STP-0111(6)6                    07/19/2005 $71,429HARPER CONTRACTING INC KRIS PETERSON
STP-0190(1)0                    Final documentation08/31/2005 $9,397CACHE VALLEY ELECTRIC KRIS PETERSON
STP-NH-0071(11)10               08/15/2005 9/2/2005$24,713WESTERN QUALITY CONCRETE INC KRIS PETERSON
STP-LC35(127)                   99% $20,212BUILD INC LARRY MIGLIACCIO
NH-0154(13)11                   project just finished.  Office preparing99% $7,061A-CORE CONCRETE CUTTING INC STEVE PARK
SP-0186(7)12                    Material certs are not complete08/16/2005 10/12/2005$0GRANITE CONSTRUCTION CO OF UT STEVE POULSEN
SP-9999(751)                    waiting for contractor to return C11999% $25,826GRANITE CONSTRUCTION CO OF UT STEVE POULSEN

REGION 3
STP-2846(1)0                    payrolls, documentationfinal est, paperwork99% 11/12/2003$5,862H E DAVIS CONSTRUCTION, INC BLAINE COMER
*IM-15-6(140)286                PR-1391, 257's, EEO Roster, DBE AnalysisCheck quantity calculations, correction 99% 5/10/2004$64,881STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE
*IM-NH-15-5(31)200              FINAL SUBMITTALS PROMPT PAYCORRECTIONS99% 7/17/2003$297,805LAFARGE NORTH AMERICA INC GREG SEARLE
*NH-HPP-15-6(135)266            Submittals, Accept Final QuantitiesCorrections, Final Estimate100% $0GRANITE CONSTRUCTION CO OF UT GREG SEARLE
IM-15-5(35)234                  99% $10,515STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE
ISTP-15-6(150)277               99% $24,720MEADOW VALLEY CONTRACTORS INC GREG SEARLE
SP-0089(63)310                  09/26/2005 $0SORENSEN (CRAIG F) CONSTRUCTION INC GREG SEARLE
STP-0198(3)166                  99% $20,595COP CONSTRUCTION LLC GREG SEARLE
NH-0040(43)117                  99% $310,226GRANITE CONSTRUCTION CO OF UT JACK LYMAN
SP-0114(6)7                     09/02/2005 $0GILBERT & SONS JACK LYMAN
SP-9999(694)                    99% $54,540STAKER & PARSON COS INC DBA STAKER PAVIN JACK LYMAN
SP-9999(733)                    99% $14,305INTERMOUNTAIN SLURRY SEAL INC JACK LYMAN
SP-9999(756)                    99% $7,384GRANITE CONSTRUCTION CO OF UT JACK LYMAN
STP-0191(22)212                 10/31/2005 $34,730BURDICK PAVING JACK LYMAN
STP-9999(381)                   99% $22,424BURDICK PAVING JACK LYMAN
STP-9999(827)                   99% $13,663INTERMOUNTAIN SLURRY SEAL INC JACK LYMAN
STP-0198(1)166                  Payrolls Project DocumentsQuantity Corrections Final Paperwork04/29/2005 6/12/2003$0WESTERN QUALITY CONCRETE INC JEFF BAIRD
BRO-LC13(5)                     99% $9,878BUILD INC REX HARRISON
STP-CM-LC49(42)                 99% $7,261STAKER & PARSON COS INC DBA STAKER PAVIN REX HARRISON
STP-1826(1)0                    10/14/2005 $84,336STAKER & PARSON COS INC DBA STAKER PAVIN SCOTT ANDRUS
STP-0089(70)287                 99% $19,689BECO CONSTR CO INC SCOTT HENDRICKS
BRO-LC47(6)                     99% $12,649WADSWORTH BROS CONST CO INC TROY OSTLER
CM-LC49(32)                     10/31/2005 $4,796WESTERN QUALITY CONCRETE INC ZANE PENTZ

REGION 4
SP-9999(713)                    09/29/2005 $3,900B & K CONSTRUCTION OF UTAH, INC. FRED JENKINS
STP-9999(338)                   99% $110,537NIELSON CONSTRUCTION FRED JENKINS
*IM-15-2(45)82                  Final Paint99% $164,895STAKER & PARSON COS INC DBA STAKER PAVIN JIM MCCONNELL
ISTP-15-1(64)36                 Sent Final to Cont. 11/03/0508/18/2005 9/8/2005$0MEADOW VALLEY CONTRACTORS INC JIM MCCONNELL
ISTP-15-2(49)27                 Change Order Pending11/02/2005 $18,709HIKIAU, INC. JIM MCCONNELL
SP-15-2(14)75                   99% $47,162GATEWAY COMPANY THE JIM MCCONNELL
STP-3196(1)0                    Court - Lawsuit01/31/2003 2/13/2003$55,090MERRICK YOUNG INC MATT SIBUL
*IM-NH-15-3(26)121              99% $257,858FREHNER CONSTR CO INC RANDALL TAYLOR
STP-0089(66)115                 P.E. Corr. 6/21/05; Materials 02AUG0505/31/2005 5/31/2005$3,594ZZZWESTERN ROCK PRODUCTS (STAKER & PARSO RANDALL TAYLOR
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REGION 4
BHF-0012(9)48                   09/13/2005 $9,613RALPH L WADSWORTH CONSTR CO INC REX FRIANT
IM-70-1(51)7                    09/30/2005 $154,510PENHALL COMPANY AND SUBSIDIARIES REX FRIANT
NH-STP-0089(105)0               99% $33,083STAKER & PARSON COS INC DBA WESTERN ROCK REX FRIANT
SP-0010(20)0                    09/30/2005 $107,697STAKER & PARSON COS INC DBA WESTERN ROCK REX FRIANT
SP-0025(2)0                     P.E. Corr. 11/02/0509/30/2005 10/31/2005$46,042HALES SAND & GRAVEL INC REX FRIANT
IM-70-4(43)214                  99% $163,748LEGRAND JOHNSON CONST CO RUSS TANGREN
IM-ISTP-70-3(42)160             DBE Payment affidavit/FINAL ESTIMATEGIG items04/25/2005 7/27/2005$0W W CLYDE & CO RUSS TANGREN
SP-0191(30)125                  99% $146,313W W CLYDE & CO RUSS TANGREN
SP-9999(656)                    MAILED FINAL 3/23/0502/11/2005 3/2/2005$0HIDDEN PEAK ELECTRIC CO INC RUSS TANGREN
STP-0313(2)7                    99% $22,869INTERMOUNTAIN SLURRY SEAL INC RUSS TANGREN
STP-LC41(7)                     99% $19,225CROWLEY CONST. TOM CHRISTENSEN
STP-LC27(3)                     09/27/2005 $0GEORGE W JOHANSEN CONST ZANE PENTZ
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